

1 BILL NO. S-85-12-14

2 SPECIAL ORDINANCE NO. S-

258-85

3 AN ORDINANCE approving Change Order  
4 No. 1 for Water Contract 8406 - Hacienda  
5 Village Water Main, with All Star Con-  
6 struction & Excavating, Inc., in connec-  
7 tion with the Board of Public Works and  
8 Safety of the City of Fort Wayne, In-  
9 diana.


10 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF  
11 THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 for Water Contract  
13 8406 - Hacienda Village Water Main, with All Star Construction and  
14 Excavating, Inc., in connection with the Board of Public Works and  
15 Safety, for:


16 Change Order #1 for Water Contract  
17 8406, Hacienda Village Water Main,  
18 is necessary due to the shifting  
19 of the water main due to drainage  
20 which necessitated the increase of  
21 the replacements;

22 involving a net increase of One Thousand Three Hundred Sixteen  
23 and 70/100 Dollars (\$1,316.70), all as more particularly set forth  
24 in the specifications, and which is on file with the Office of  
25 the Board of Public Works and Safety and is by reference incor-  
26 porated herein, made a part hereof and is hereby in all things  
27 ratified, confirmed and approved.

28 SECTION 2. That this Ordinance shall be in full force  
29 and effect from and after its passage and any and all necessary  
30 approval by the Mayor.

31   
Councilmember

32 APPROVED AS TO FORM  
AND LEGALITY

  
Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Henry, seconded by E. Quanta, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock, \_\_\_\_\_ .M., E.S.

DATE: 12-22-85

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by E. Quanta, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 12-23-85

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (~~APPROPRIATION~~) (~~GENERAL~~)

(~~SPECIAL~~) (ZONING MAP) ORDINANCE (RESOLUTION) NO. J-258-85

on the 23rd day of December, 1985

ATTEST:

(SEAL)

Sandra E. Kennedy

Mark E. GiaQuinta

SANDRA E. KENNEDY, CITY CLERK

PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 26th day of December, 1985, at the hour of 3:00 o'clock P.M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 27th day of December, 1985, at the hour of 3:00 o'clock P.M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



## CONTRACT

~~Prescription~~ No. 8406

Board Order No. 151-83

Date NOVEMBER 18, 1985

Change Order No. 1  
 Project No. 8406  
 Name of Project HACIENDA VILLAGE

By: ALL STAR CONSTRUCTION & EXCAVATING, INC.  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	7.5 L.F.	8" CL 50 D.I. WATER MAIN	12.20		91.50
2	1 L.F.	6" CL 50 D.I. WATER MAIN	9.80	9.80	
11	8.5 L.F.	ASPHALT PAVEMENT REPLACEMENT	12.00		102.00
12	32.5 L.F.	CONCRETE DRIVEWAY REPLACEMENT	24.40		793.00
13	68.0 L.F.	GRASS RESTORATION	1.00	68.00	
14	34 S.Y.	REVTMENT RIP RAP	12.00		408.00
Total Decrease				77.80	
Total Increase					1,394.50
Net ( <del>Decrease</del> ) (Increase)					1,316.70

The sum of \$ 1,316.70 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price

\$ 33,923.96

Current Contract Price Adjusted by Previous Change Order

\$ 33,923.96

New Contract Price Including This Change Order

\$ 35,240.66

The time provided for completion in the contract for this project is (unchanged) (~~increased~~ ~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Jim L. Abbott (Chief Water Engineer) Date 11/21/85

Accepted by: Edward F. Fox (Contractor) Date 11/19/85

Approved by: \_\_\_\_\_ (Director of Water Resources) Date \_\_\_\_\_

Approved by: David F. Kiel (Chm. Bd. of Works) Date 11-27-85

Bette R. Gino (Member Bd. of Works) Date 11-27-85

Lawrence D. Conner (Member Bd. of Works)

Change Order No. 1

CONTRACT

~~Change Order~~ No. 8406

Board Order No. 151-83

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: THE SHIFTING OF THE WATER MAIN DUE TO DRAINAGE, NECESSITATED  
THE INCREASE OF THE REPLACEMENTS.

2. Will proposed change alter size of the project? ' Yes \_\_\_\_\_ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

M. William Slyby  
M. William Slyby, Water Engineer



TITLE OF ORDINANCE Change Order #1 for Contract 8406, Haciend VillageDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetyAF5-12-14

SYNOPSIS OF ORDINANCE Change Order #1 for Contract 8406, Hacienda Village Water Main,  
is necessary due to the shifting of the water main due to drainage which necessitated the  
increase of the replacements. All Star Construction & Excavating, Inc., is the contractor.

EFFECT OF PASSAGE To facilitate completion of this project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$1,316,70

ASSIGNED TO COMMITTEE \_\_\_\_\_

BILL NO. S-85-12-14

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ AN ORDINANCE approving Change Order

No. 1 for Water Contract 8406 - Hacienda Village Water Main, with All Star

Construction & Excavating, Inc., in connection with the Board of Public Works and

Safety of the City of Fort Wayne, Indiana.

HAVE HAD SAID (ORDINANCE) (RESOLUTION) UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)  
(RESOLUTION)

YES

NO

Thomas C. Henry  
THOMAS C. HENRY  
CHAIRMAN

Janet G. Bradbury  
JANET G. BRADBURY  
VICE CHAIRWOMAN

Donald J. Schmidt  
DONALD J. SCHMIDT

James S. Stier  
JAMES S. STIER

Charles B. Redd  
CHARLES B. REDD

CONCURRED IN 12-23-85

SANDRA E. KENNEDY  
CITY CLERK